CITY OF LODI COUNCIL COMMUNICATION

AGENDA TITLE: Acceptance of Improvements Under Anderson Avenue Street Improvements,
150' N/Swain Drive to 200' N/Swain Drive, Contract

MEETING DATE: October 6, 1993

PREPARED BY: Public Works Director

RECOMMENDED ACTION: That the City Council accept the improvements under the
"Anderson Avenue Street Improvements, 150' N/Swain Drive to
200' N/Swain Drive® contract, and direct the Public Works
Directer to file a Notice of Completion with the County
Recorder's office.

BACKGROUND INFORMATION: The contract was awarded to George Reed, Inc., of Lodi on
July 7, 1993, in the amount of $24,705.00. The contract
has been completed in substantial conformance with the
plans and specifications approved by the City Council.

The contract completion date was August 25, 1993, and the actual completion date was
September 9, 1993. The final contract price was $26,098.80. The difference between
the contract amount and the final contract price is mainly due to minor differences
between the engineer's estimate and the actual pay quantities. Additional morey was
also owed to George Reed, Inc., for the complete tonnage of aggregate base used on
the project and for extra work done by the contractor to locate the existing storm
drain line.

FUNDING: Originally Budgeted: 1993
Budgeted Fund: Gas Tax
Current Appropriation:  $50,000.00
Total Project Estimate: $28,000.00
Bid Opening Date: June 23, 1993
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L. Ronsko
ic Works Director

Prepared by Wesley K. Fujitani, Senior Civil Engineer
JLR/WKF/1m

cc: Purchasing Officer
Street Superintendent
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THOMAS A. PETERSON recy&d paper
City Manager
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